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Construction Info Slides 

 

Pocket Levee Improvements 
April - November 2020 

 
Sutterville Levee Improvements 

April - November 2020 
 

 Miller Park Levee Improvements 
July - November 2020 

 
Pioneer Reservoir  

Levee Improvements 
May - July 2020 

 
 

SREL Contract 2  
 

Supplemental Environmental  
Assessment/Impact Report    

Public Meeting 
Summer/Fall 2020 

 
*All Dates Subject to Change  

Highlights (last 30 days) 
Sacramento River East Levee Contract 1 Construction Activity 

Construction activities began ramping up to include mobilization, establishment of 
security/safety fencing, installing erosion protection, material/equipment delivery 
and we completed 2,100 feet of levee degrade in the southern end of the Pocket! 

Project Webpage: 
www.sacleveeupgrades.com   

 
Sacramento District Homepage: 

www.spk.usace.army.mil 
 

Contact Information: 
916-557-5100  

spk-pao@usace.army.mil 

Looking Ahead (next 30+ days) 
Construction Update - What can I expect? 
 
Construction activity is ramping up quickly beginning in the south end of the Big 
Pocket. This is a large flood risk reduction project with construction taking place in 
very limited space and within close proximity to homes.  You will notice large 
construction equipment, significant truck traffic, there will be increased dust and 
noise in the area and the bicycle path will be closed throughout construction. 
 
Working Hours: Monday– Saturday 7am-6pm 
 
Freeport Regional Water Facility Staging  

 Trucks will be entering and exiting the staging area 

 Material deliveries will continue 

 Slurry Pond will be constructed in southeast corner 
Garcia Bend Park Staging  

 Trucks will be entering and exiting through Garcia Bend Park 

 Street sweepers likely on Pocket Rd and in Garcia Bend Park Area 

 Slurry pond and batch plant mobilization  
Big Pocket 

 Levee degrade continues 

 50-60 trucks/day - Garcia Bend Park-Pocket Rd-I-5 and I-5-Freeport Blvd 

 Batch plant mobilized into the Sump 132 staging area  

 Deep Soil Mixing rig assembled with a crane on top of levee 

 Slurry wall demonstration section between Sump 132 and Garcia Bend Park   
Little Pocket  

 Levee clearing and degrade  

 50-60 trucks/day 

 Degrade operation scheduled to take 1-2 weeks 
Sutterville  

 Levee degrade begins 

 No truck traffic for this degrade operation as there is space to stage material 

 Following the degrade operation will be slurry pond installation and bentonite 
deliveries 

 Slurry wall installation to begin  
Miller Park  

 Construction efforts will begin with no road closures anticipated     

SACRAMENTO RIVER EAST LEVEE CONTRACT 1 
 

May 2020 

The weather is warming up. How is recreation impacted by ongoing construction?  

 
Due to the nature of the work, which includes degrading the existing levee, the bike path along the Sacramento River from Garcia 
Bend Park to the Freeport Regional Water Facility is closed with no identified detour. The bike path north of Sutterville Rd is also 
closed, and cyclists are advised to use the city-approved detour (sheet 1 | sheet 2).  
Additionally, the Garcia Bend Park boat ramp and boat parking area will be closed; however, Garcia Bend Park will remain open. 
The boat ramp at Miller Park will be closed for a short duration sometime after Labor Day 2020.  

Question of the Month 

Information Resources:  

https://youtu.be/0NHNJZwlaBE
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/web/Sac-River-Levees/SRELC1_Final_23MAR20.pdf?ver=2020-04-27-134526-953
http://www.sacleveeupgrades.com/
http://www.spk.usace.army.mil
mailto:spk-pao@usace.army.mil
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/SREL-C1/SREL_Contract_1_Bike_Detour_Sheet_1.jpg?ver=2020-03-27-175349-737
https://www.spk.usace.army.mil/Portals/12/documents/civil_works/CommonFeatures/WRDA16/SREL-C1/SREL_Contract_1_Bike_Detour_Sheet_2.jpg?ver=2020-03-27-175318-970

